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 CHANGE ORDER NUMBER 1 

 

PROJECT:   INTERSECTION IMPROVEMENTS (MAIN & TEEL, GAYLORD & MALL 

ROAD F, and PARKWOOD & JOHN Q. HAMMONS) 
PROJECT NUMBER:  CIP 05-0027  BID NUMBER:  0802-025 

 
CONTRACT AMOUNT:  $568,574.40  CONTRACT DATE:  APRIL 08, 2008  
 
DATE:  NOVEMBER 4, 2008 
 

CONTRACTOR: 
 

JRJ PAVING, LP. 
1805 ROYAL LANE, SUITE 107  
DALLAS, TX 75229 
Phone: (214) 466-8340 
Fax: (214) 466-8354 

 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
          

By:   

Name: George Purefoy, City Manager                     

Dated:                   
  

NATURE OF CHANGES: 

INTERSECTION IMPROVEMENTS (MAIN & TEEL, GAYLORD & MALL ROAD F, AND PARKWOOD 
& JOHN Q. HAMMONS): 

 

1.) No change in cost for exchanging new trees of equal total caliper for transplanted trees            
      contractor was unable to move (Items 16,16A,17,17A). 

2.)  Increase cost of $2,552.00 for extending Traffic Control at the Main and Teel Intersection an 
      additional 30 Days (Item 19A) 

2.) Increase cost of $5,500.00 for missing Landscaping item for the Parkwood and John Q.           
     Hammons portion of the project (Item 35A). 

3.) Increase cost of $3,770.63 for the additional materials needed to construct larger base for        
      relocated Stonebriar Mall sign at Mall Road F (Item 38A) 

4.) Increase cost of $3,300.00 for the removal and disposal of six (6) 10” trees in Gaylord and     
      Parkwood medians (Item 39) 

5.) Reduced cost of ($77,426.00) for removal of Bid Alternate #2.   
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Item 
Item 

Description Unit  

Original 
Contract 

QTY 
Revised 

QTY Unit Price 
Total Change 

Amount 

16 

Transplant Tree 
- Gaylord/Mall 

Road F EA 9 6 $825.00 ($2,475.00) 

16A 

New Tree - 
Gaylord/Mall 

Road F EA 0 5       $495.00 $2,475.00 

17 

Transplant Tree 
 Parkwood/John 

Q Hammons EA 8 5 $825.00 

                                
                                

             ($2,475.00) 

17A 

New Tree -  
Parkwood/John 

Q Hammons EA 0 5 $495.00 $2,475.00 

19A 
Traffic Control 

Main LS 1 1.5 $5,104.00  $2,552.00 

35A 

Landscape 
Adjustment 
Parkwood  LS 0 1 $5,500.00 $5,500.00 

38A 

Additional 
Materials for 

Mall Sign Base LS 0 1 $3,770.63 $3,770.63 

39 
Remove and 
Dispose Tree EA 0 6 $550.00 $3,300.00 

00 
Delete Bid 

Alternate #2 LS 1 0 $77,426.00 ($77,426.00) 

     
NET 

CHANGE 
               

($62,303.37)  

 
 
 

 
These changes result in the following adjustment of Contract Price and Contract Time: 
 
 
Contract Price Prior to this Change Order:          $ 568,574.40 
 
Net Increase Resulting from this Change Order: $     (62,303.37)    
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Contract Price Including this Change Order: $  506,271.03 
 
 
Substantial Completion Date Prior to this Change Order:  November 8, 2008 
 
Net Increase Resulting from this Change Order:  30 Calendar Days 

 

Substantial Completion Date Resulting from this Change Order:  December 8, 2008 
 
 
 
 
 
 
 
 
 

The Above Changes are Approved: 
 
City of Frisco 
 
  
By:                         
 
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer 
 
Dated:   
 
 
 
JRJ Paving, LP. 
 
  
By:                         
  
Name:         
 
Dated:                          


	CITY OF FRISCO:

